



CIS2987 CIS Capstone

Week 11 Update

Kyle Snyder

I will be posting screenshots from my project management software.

Update



CIS2987 CIS Capstone

Week 11 Update

Kyle Snyder



This screenshot shows the Linear project overview for 'Capstone'. The main view displays an issue titled 'Staff Login' with a screenshot of a login form. The form includes fields for 'Email', 'Password', and 'Remember Me', along with a 'Log In' button. The issue is assigned to 'Kyle' and has a 'High' priority. The right-hand sidebar shows project details, including the status 'Backlog', priority 'High', and lead 'Kyle'. A milestones list on the right shows various tasks with their completion percentages and due dates, such as 'Set up hosting and domain' (100% of 2, due Mar 16) and 'Create basic website skeleton' (100% of 5, due Mar 16).

This screenshot shows the Linear project overview for 'Capstone' with a different issue selected: 'Create New Listing'. The issue description includes a form for creating a new listing with fields for 'Address', 'Rent to Own Price (Monthly)', 'Fees (Purchase Price)', 'Name (Owner)', and 'Email (landlord)'. Below the form, the issue text reads: 'Expected time to take: 9 hours', 'Actual Time: 4 hours', and 'Total time on project so far: 5.5 Hours'. A follow-up message states: 'So far everything has been a lot quicker than I expected. I am guessing that scripting and styling will take up more time than I expect though. I anticipate myself adding functionalities I havent thought of before and should allot time for that.' The right-hand sidebar shows the same project details as the previous screenshot, but the milestones list is updated, showing 'Create basic website skeleton' as 100% of 5, due Mar 16.


CIS2987 CIS Capstone

Week 11 Update

Kyle Snyder



CIS2987 CIS Capstone
Week 11 Update
Kyle Snyder



The screenshot shows a web browser window with a sign-up form on the right and a developer console on the left. The form has fields for First Name, Last Name, Email, and Password, with a 'Sign Up' button. The developer console shows network requests to a local host, including a 404 error for a stylesheet. Below the browser window, there is a text update.

Got a bunch of scripting stuff done with a lot of troubleshooting through the site's php logs and internal server errors. Had to do a lot of cache clearing and other workarounds to figure out where I was going wrong. 4 Hours.

All I have left for scripting is making the create an account feature. Although I'm not sure I will include that as they will only need one username for their company since its quite small. I just need to make sure the login method is very secure otherwise and perhaps add a "change my password" option.

Got tailwind css installed and am merging my existing project into that to work on the design. Tailwind seems like an extremely effective and professional looking tool, so I am eager to get most of the designing done using it.

2 Hours.


KY Kyle 16min ago (edited)

Installed tailwind which took me a while for whatever reason. For some reason vite was not agreeing with my setup and it took me about 2 hours to get that together. I then migrated my site locally so i could edit it with tailwind and that took some time to setup as well. I had to remake the sql tables i had locally and set up a php server to run alongside my vite server so that i could make sure that the styling and scripts were both working in tandem - 3hours. friday apr24

5 total

KY Kyle 12min ago (edited)

Had to teach myself some tailwind which took a while. I had to watch a few tutorials and make a lot of mistakes to understand why some things wouldnt work like certain padding values or keywords that I would get mixed up. Took me about 4 hours to get the hand of it. After that, I spent some time designing the site. I wasnt really sure what approach to go with and just decided to make it look simple and clean. I didnt want to reinvent the wheel for my client since professional and functional are the most important things - 4 hours. Some of the scripts broke after migrating things over too, so i had to fix a lot of that and also get the website running the way i wanted when creating and deleting listings - 4 hours. Sat apr 25




12 total

KY Kyle 3min ago

Decided to add an about page and finalize the tailwind build so that I could upload it back to the server to make sure everything worked once it was back online. After migrating back online, a few things broke since the files were now organized slightly differently and the website wasnt allowing me to do things without certain permissions. Took me about 4 hours to get all of that fixed.

CIS2987 CIS Capstone
Week 11 Update
Kyle Snyder



Reflections

I wish I had asked for more time off my internship to focus on this. Unfortunately I procrastinated a lot and didn't add nearly as many features as I could have. As well as making more mistakes and wasting time on things that weren't necessary due to the stress of getting the rest of it done in a short amount of time.

I am relatively happy with how it came out, but I could have made it a lot better.